EPA Region 5 Records Ctr.

306521

DATE: July 15, 1994

FROM: Steve Remninger, 0SC, U.S. EPA, Region V EERB,
Westlake, OH tcoceesececcacssocncnscrancnss ceeesens . - (ERU/RBGV)

TO: D.Dietrich-Attn: T. Johnson, USEPA, OSWER, Wash. DC...(via fax)
R.Karl, Chief, EERB, Chicago, IL......... ceeeans vee....(KARL.R)
R.Powers, EERB, Chief RS-1, Grosse Ile, MI.......... (ERU/RBEG.V)
J.Cisneros, Chief, ESS, Chicago, ITL...cccvveennns ceosa(via fax)
M.McCue-Attn:Larry Leveque, Ofc. Pub. Aff.,Chicago, IL(via fax)
P.Schwebke, EERB, ESS, HSE-8J, Chicago, IL............ (via fax)
A.Lewis, ORC, CS-3T, Chicago, IL.eeeeeeeeveans Ceeeeenn (via fax)
J.Carlson, Chio EPA, DERR, (DO, OColumbus, OH..... ve...(via fax)
M.Winzler, Chio EPA, NWDO, Bowling Green, OH.......... (via fax)
C.Morton, Ohio EPA, SIU, Columbus, OH............ ceseo(via fax)
D.Moyer, Chief, Clyde Fire Dept., Clyde, OH...... ve...(via fax)
D.Albrinck, City of Clyde, (H..eevevocerercncnccocnanns (via fax)

K.Kerik: ATIN: M.Koebel, Sandusky Co. Dept. of Health. (via fax)

SUBJECT: Femidiiadueshastes- (FP) Site Removal Action, Clyde, Sandusky

County, Ohio
SITE ID: KV
D.O.: 5001-05-626
RESPONSE AUTHORITY: CERCLA
CERCIA Incident Category: Site
NPL STATUS: None
START DATE: June 14, 1994

OCMPLETION DATE:

1. SITUATION:
The removal actiaon at the FP site is on-going.
Weather: July 5, 1994 910 F  Hot/Humid
July 6, 1994 940 F Cloudy/Rain
July 7, 1994 900 F Cloudy/Rain
July 8, 1994 830 F  Sunny/Humid
July 11, 1994 820 F Sunny

A. The FP site is located at 110 East Street in Clyde, Sandusky
County, OGhio. The site is a 7-acre parcel with an abandoned multiple
story structure in a predaminately residential area of the city.

On March 29, 1994, OEPA-NWDO requested assistance fram U.S. EPA to
stabilize abandoned drums at the FP site.

B. ©On March 31, 1994, a U.S. EPA-led site assessment was conducted
at the FP site. OSC Steve Renninger and the TAT documented
unrestricted site access and approximately 450 drums and small
containers scattered throughout the site. Drum sampling infarmation
indicated that the drums contained corrosives, oxidizers, flammables
and waste oil.

C. June 14, 1994 - U.S.EPA removal action initiated with BQM/Samsel
mobilization of equipment to site. June 27, 1994 thru July 1, 1994 -
consolidation of wastestreams campleted, and composite samples sent to
lab for disposal analysis.



2. ACTIONS TAKEN:

A. July 5, 1994 - Cleared and decontaminated Building 3.
Consolidated sanmples into wastestreams. ERCS ceiling raised to
$200,000 to camplete off-site disposal of waste.

B. July 6, 1994 - Pumped liquid pit contents into neutral liquid
holding tank pending disposal. Initiated floor decontamination
with power washer. Coampleted consolidation of flammable solids,
ard neutral liquids. Overpacked glycol ether drum.

C. July 7, 1994 - Roll-off boxes 001 and 002, glycol ether drum, and
PCB capacitors transparted for off-site disposal.
Decontamination of floors in Building 3 completed. Outside pits
cleaned out with vac truck and open pit encapsulated with
concrete.

D. July 8, 1994 - Floors decontaminated in office and lab areas.
Dismantled decon area. Suspected asbestos tank covered
and restaged inside of building. Equipment decontaminated.

E. July 11, 1994 - TAT ceiling raised to $60,000. Boarded up
bhuilding and posted *NO TRESPASSING" signs. Cleaned and demobed
3 of 4 support trailers. Demobed backhoe and bobcat. Roll-off
box 008 transported for disposal. Pit sludge transported for
off-site stabilization and disposal. Site secured and crew
demobed until disposal.

F. July 14, 1994 - Samsel on-site to construct physical barrier
between office and drum staging area due to repeated
trespassing.

3. PLANS:

A. Continue 24-hour site security until disposal complete.

B. Arrange for off-site disposal of all wastestreams.
4. KEY ISSUES:

A. None.
5. STATUS:

A. Case open

B. Estimated Costs: As of July 11, 1994 (including awaits)

BUDGETED TOTAL TO DATE REMAINING

ERCS $ 200,000 109,198 90,802
TAT $ 60,000 38,407 21,593
EPA DIRECT $ 11,880 6,360 5,520
EPA INDIRECT $ 19,080 13,555 5,525
TOTAL $ 290,960 $ 167,520 $123,440



